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The One UN DRM Joint Programme Component is based upon the work of 

the United Nation’s Thematic Working Group (TWG) in DRM which was 

initiated in March 2007. Prepared through collective deliberations within 

the UN system and consultations with external stakeholders, this draft 

assistance framework also contributes to the implementation of the Hyogo 

Framework for Action (HFA) 2005-2015, which was adopted at the World 

Conference on Disaster Reduction, Kobe, Japan, 2005. 

The One-UN Joint DRM Programme Component, to be implemented during 

an initial time frame of two years, focuses on core DRM areas where a visible 

impact can be achieved in a relatively short duration. Based upon a multi-

hazard approach, the UN system specifically supported DRM in high risk 

areas by developing/ piloting risk management guidelines and tools but also 

by identifying best practices at the community level. At this level the 

program  worked both on preparedness  and  response  mechanisms  as  

well  as  on  the  identification/  application  and investment on some of the 

realistic risk reduction measures. 

The One-UN Joint DRM program Component was to assist the government in 

strengthening the foundations of a disaster risk management system in 

Pakistan through its four significant outcomes, i.e. assisting the government 

in strengthening the institutional and policy framework, understanding and 

monitoring of risk, supporting information management and communication 

system, and developing community-based disaster risk management system 

which will include training people, promoting volunteerism and raising 

public awareness about DRM issues. UN involvement was based on the 

effective implementation of the four key roles of the UN - Advisory, 

Advocacy, Convening and Service Delivery through geographically specific 

pilots and the comparative advantages of UN agencies. 

 

This realization shapes UN system’s support in two perspectives; direct 

involvement of the UN agencies that are jointly implementing the program 

and the indirect involvement of other UN agencies that could provide 

support in terms of their core mandated competencies by playing the role of 

an advisor / facilitator. In the interest of sustainability the emphasis was to 

be given particularly on enabling national and local partners that would stay 

on once the program phases out. However it was to be ensured in the 

 

1. INTRODUCTION 



 

 
 

programme component that the sustainability of the intervention was 

inbuilt in the programme/project. 

The One-UN Joint DRM programme Component addresses the cross-cutting 

issues of human rights, gender equality, civil society engagement and 

refugees as well as social cohesion, in coordination with the institutional 

mechanisms that will facilitate their integration throughout the process. 

The earthquake of 2005 was an eye opener for the communities, governments, 

service providers and DRM practitioners also as it encompassed huge damages to 

life and property in Pakistan. Thus there was a realization of paradigm shift by 

adopting a pro- active approach instead of response approach. Therefore, at 

various levels it was thought to enhance the coping capacities of the communities, 

district governments and provincial governments in order to mitigate the losses by 

giving immediate, prompt and effective response at local level, district and 

provincial level, which remained focus of year 2012 as well.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

 

 

The geo-climatic conditions of Pakistan are such that make it highly vulnerable to 

natural hazards of almost every description. Unplanned human settlements, unsafe 

building practices and high density of population, particularly in the growing urban 

areas, have further compounded the complex matrix of hazards, risks and 

vulnerabilities. The end results are disasters of every type and magnitude that visit 

the country at regular intervals, consuming life, property and livelihood of 

hundreds of thousands of people every year. In last six years, worst natural 

disasters of the region were occurred in Pakistan, and general trend showing an 

increase in it. When disaster occurs, the government diverts precious resources for 

relief and response; and then reconstruction of damaged infrastructure and 

facilities. 

In Earthquake 2005 & 2008 and Floods 2010 & 2011, one of the main causes of 

eating up the human lives and properties was ruthless destruction of physical 

infrastructure and natural environment. It was evident that development practices 

were not on the right track meaning that either flaws in legislation and regulatory 

framework or the processes and procedures for the development projects of any 

sector were not fully capable to implement the existing regulatory frameworks. 

The link between disaster and development needed to be appreciated. Pakistan 

along with other 168 countries has endorsed the Hyogo Framework for Action 

2005-2015: Building the Resilience of Nations and Communities to Disasters which 

envisages “integrating risk reduction into development policies and plans at all 

levels of Government including poverty reduction strategies and multi-sectoral 

policies and plans”. 

Full appreciation of the underlying causes and consequences of these incidents are 

not fully mainstreamed into the policies, programmes, procedures and practices, 

overseen and controlled by the government departments and even by the 

communities. As a result, the country continues to suffer from natural and even 

human-induced hazards. Realization the situation, a Disaster Management System 

(covering all tiers of governance) was introduced in 2006. Within the overall 

perspective of Disaster Management, Disaster Risk Management (DRM) and 

Disaster Risk Reduction (DRR) are vital, aimed to minimize vulnerabilities and 

disaster risks through prevention or mitigation and preparedness.  When DRR 

become embedded into regular development practices, and fully institutionalized, it 

is known as DRR Mainstreaming.  

To address the underlying causes of destruction of physical and social 

infrastructure, ‘Mainstreaming DRR into Development Process’ was conceived as 

one of the priority initiative in the National Disaster Risk Management Framework 

 

2. SITUATION ANALYSIS  



 

 
 

of Pakistan 2007. Its implementation was started under Joint One UN DRM 

Programme. 

As per result framework, the Joint One-UN DRM Programme Component has 

identified four outcomes, which cut across all major components of DRM including 

risk assessment, preparedness, response, and risk reduction. Under each of these 

four major outcomes several outputs have been identified. The output 1.5 

“Mainstreaming DRM in priority sectors with the objective of making DRM and 

climate risk management an inter-sectoral programme” is a part of the JPC Outcome 

1 “Strengthened policies, norms (gender/rights-based), institutional and 

coordination mechanisms for disaster risk management with particular emphasis 

upon preparedness and response”. 

The vulnerability of Pakistan to earthquake risk can be described as moderate to 

high. The reasons for this evidently high vulnerability can be attributed to its 

particular geographical location, topography, the nature of its economy and 

associated trends of population concentration, urbanization and environmental 

degradation. The Karachi earthquake of 7.2 magnitudes on 19th January 2011 had 

once again magnetized the attention of the policy makers to the impending risks of 

earthquake to the country especially the urban areas. 

Earthquake Risk Reduction and Preparedness Programme (ERRP) was initiated 

keeping in view the combination of moderate to high hazard exposure along with 

greater vulnerability resulting in a high level of earthquake risk, in the cities of 

Muzaffarabad and Mansehra following the 2005 Earthquake. The programme was 

implemented in the two cities by National Disaster Management Authority (NDMA) 

Pakistan with the technical support of UNDP and financed by the Govt. of Japan. 

Flood, cyclone Mitigation and Institutional Development component conceptualized 

and designed the activities for the year 2012 in such a way that on one hand it 

should help to increase the resilience of the vulnerable communities to minimize 

risks to their lives, properties and livelihoods, on the other hand enabling district 

governments to be well-prepared to respond their local emergencies without 

relying too much on external resources. This objective could not be accomplished 

fully by taking initiatives in bits and pieces, therefore modeling and piloting of 

synchronized activities was done under One UN DRM project by adopting lead role, 

thus encouraging  and setting trends for other stakeholders to replicate such 

interventions in future.  
 

Flood, cyclone mitigation and Institutional Development Component tried to 

achieve the remaining targets of the year 2011 and also of the year 2012. The 

component focused on the flood and cyclone prone 37 districts of Pakistan 

nominated by the NDMA/UNDP prioritizing them the most vulnerable. However all 

the targets set for 2012 could not be achieved due to late approval of the annual 

work Plan and delay in release of funds.   

 



 

 
 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3. PROJECT PERFORMANCE 



 

 
 

 

 

 
PROJECT PERFORMANCE 

  
 

 

 

3.1 EARTHQUAKE RISK REDUCTION 

AND PREPARDNESS PROGRAMME 

(ERRP) 

 

 

 

 

 



 

 
 

 

 

 

ERRP is part of a regional initiative and aims to strengthen the institutional and 

community capacity to plan and implement earthquake risk reduction strategies 

integrating disaster preparedness, mitigation and post disaster recovery in five South 

Asian countries (Bhutan, Bangladesh, India, Nepal and Pakistan).  The programme seeks 

to support regional cooperation for disaster risk reduction and recovery preparedness in 

the context of SAARC Framework for Disaster Management which is also aligned with 

the implementation of the Hyogo Framework for Action (HFA). 

Acknowledging the success of ERRP, NDMA has extended its activities to three new 

cities i.e. Chitral, Quetta and Murree, all three of which fall in the most seismically active 

zone of the country, the funding for which has been provided by UNDP Pakistan though 

the One UN Disaster Risk Management Joint Programme. ERRP falls under the outcome 

4.2 of the One UNDRM Joint Programme i.e. Community based mitigation and 

preparedness programmes.  

ERRP employs a multi-pronged strategy which combines technical knowledge with 

hands on practical experiences in earthquake risk reduction and preparedness, which 

cuts across other themes such as capacity building, establishing a knowledge-base for 

informed decision making, human resource development, practical demonstration for 

education, awareness, training, and dissemination of learning and experiences locally, 

nationally and regionally. 

 

Project Approach: 
 

The implementation of ERRP in Pakistan is in sync with the priorities of Hyogo 

Framework for Action 2005-15. The programme recognizes the multifaceted problems 

of the urban areas in Pakistan and has adopted a systematic approach for successful risk 

reduction in the target cities.  

The programme is designed, in the context of the International Recovery Platform (IRP) 

for the fulfillment of HFA 2005-2015: Assessing and mitigating the Earthquake risks, 

building the resilience of vulnerable communities to disaster, to strengthen the 

institutional and community level capacity to plan and implement earthquake risk 

reduction strategies and knowledge sharing for sustained. 

With communities at the center, ERRP ensures that local government institutions own 

the initiatives and have a central role in programme implementation.  

During the year 2012, the major activities carried out by the project are as under 

  

3.1.1 Key Results Achieved During the Reporting Period  



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Output I 
 

Establishment of Urban Search and Rescue Team in Mardan 

 

Following NDMA’s policy of strengthening emergency response capacity 

at the local level, a medium level Urban Search and Rescue (USAR) team 

comprising of 50 members was established in Mardan under the 

auspices of One UNDRM Programme. A five- week comprehensive 

training program in accordance with INSARAG standards was conducted 

in Mardan for this team. The team was provided the latest USAR 

equipment including Search cameras, sonar devices, concrete and steel 

cutters etc. The USAR team Mardan would be able to respond to all 

types of urban disasters. 

The closing ceremony of the USAR training was attended by the Chief 

Minister of Khyber Pakhtunkhwa province, Mr.Ameer Haider Khan Hoti 

along-with the representatives of UNDP and NDMA. The Chief Minister 

witnessed the final drill and appreciated the efforts of UNDP and NDMA 

in establishing a much needed resource for the district and the 

province. 

 

 

USAR Team members exercising their skills at Mardan 

3.1.2 Progress Against ProDoc Outputs and Annual Work Plan 



 

 
 

 

 

 

 

 

 

 

 

Output II 

Preliminary Assessment of Noon Boota 

Land Slide: 

A preliminary visit to the Noon Boota 

Land slide was carried out on 17th 

April 2012. The visit was carried out in 

continuation to SDMA’s request for 

“Geological study/survey and 

 

Chief Minister of Khyber Pakhtunkhwa province, Mr. AmeerHaider Khan Hoti and 
Country Director UNDP Mr. Toshihiro Tanaka awarding Certificates to USAR Team 

members in Mardan 

 
Means of Verification  

1- Memorandum of Understanding between NDMA and Government 
of Khyber PakhtunKhwa 

2- List of USAR Equipment provided to Rescue 1122 Emergency 
Services Khyber PakhtunKhwa 

3- Media Coverage of the Event 
4- Training Report 

 



 

 
 

preparation of PC-1 for the Noon Boota land slide” as reflected in the AWP 2012. 

The findings of the study suggested that Noon Boota Land slide is a massive 

landslide and engineering solutions to stabilize it will be very costly if at all 

possible. An integrated approach to handle this land slide should be adopted. 

Surface drains may be constructed to divert the water percolation into the 

landslide and appropriate plantation should be done on the slope of the main 

land slide. 

However, it was also observed that the work on stabilization of the land slide can 

only be started once the timber logs are completely removed from the site. 

The preliminary report was endorsed by the SDMA through a letter (attached).  

Based on the report, a project proposal was developed explaining the nature and 

cost of mitigation measures involved and submitted to the Secretary Forests AJK 

through SDMA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Means of Verification  

Preliminary Assessment Report of Noon Boota Land slide 

Approval Letter by SDMA AJK 

Project Proposal for Mitigation Measures 

 



 

 
 

Output III 

Seismic Retrofitting of MC Middle School Murree 

MC Boys Middle school was selected as a demonstrational earthquake mitigation 

project on the recommendation of local project coordination committee. Retrofitting of 

MC Middle School Murreewas completed at the total cost of 1.6 million PKR. The 

retrofitting works included 

 Dismantling of Wall Plaster etc. 

 Stone wall jointing with expended grout chemical 

 Supply & Laying of Plaster work with C/S mortar (1:3) ratio 

 Supply & Laying of Mesh (China made) for Plaster jointing 

 Supply and Laying of 15” long ¼ “ diameter  bolts for through jacketing on walls 

with M/S plate 1/8” 

 Plaster Work 

 Electrical works and Whitewash 

 

 

The retrofitting was completed in the 2nd week of June 2012. A total number of around 

161 students (120 Boys & 41 Girls) and 08 teacher’s beneficiated from the seismic 

retrofitting of the school building.  

 

 

Output IV 

 

Means of Verification  

Physical Inspection of the School 

Completion Certificate by the School Authorities  

Field Visit By BCPR Team 

 

 



 

 
 

Establishment of Emergency Response Force Gilgit Baltistan 

In continuation of its policy on enhancing preparedness and response capacities 

in Pakistan, NDMA is creating international standard Urban Search and Rescue 

(hereafter referred to as USAR) system in Pakistan. Two heavy USAR teams and 

two medium USAR team for Army and Mardan have already been raised in 

Islamabad, Karachi, Rawalpindi and Mardan respectively. These teams are 

playing a vital role in carrying out search and rescue operations in their 

respective jurisdictions. 

The Annual Work Plan of year 2012 reflects the continuation of this policy as 

highlighted under the activity “Development of Emergency Response Force in 

GilgitBaltistan” amounting to USD 50,000/-. In this regard, phased discussions 

with the GilgitBaltistan authorities including Chief Secretary, Secretary P&D, 

Director General GBDMA and Director General Rescue 1122 were held and 

subsequently the details of the training were finalized. Following important 

points were finalized. 

1- Instead of 01 medium USAR team for Gilgit (44 members), 02 light USAR 

teams would be raised in at Gilgit and Skardu. However, the training 

would be conducted at suitable venue in Gilgit. 

 

2- The training would start on 22nd October 2012. 

 

3- NDMA/One UNDRM Programmewould be responsible for the following  

 

 

 Training of Emergency Response Force 

 Provision of Search and Rescue  equipment  

 Certification of Emergency Response Forceby NDMA 

 01 time Travel Cost of Transportation for Skardu Team (25 

members) from Skardu to Gilgit and Back  

 02 times tea/snacks and 01 lunch daily. 

 Breakfast and Dinner for Skardu team only 

 Provision of PPE for both teams 

 Other training consumables 

 Provision of Training Aides  

 

 



 

 
 

4- Whereas, the GilgitBaltistan Government would be responsible for the 

following 

 

 Provision of Training Venue/Seminar Hall 

 Provision of SAR equipment for 01 team only 

 TA/DA for the team 

 Lodging of Skardu team 

 

 On 14 November 2012, Chief Minister, GB Mr. Syed Mehdi Shah witnessed a 20 

minutes demonstration of the GB USAR team, in which the team displayed 

practical handling of all the tools and equipment. The CM took lot of interest, 

asked questions from the participants and appreciated their knowledge and skills 

of working with different tools/equipment. After the demonstration, certificate 

ceremony was held and CM gave away the certificates to all the team members. 

  

 

 

 

 

 

 

 

 

  

 

 

Means of Verification  

Training Report 

Media Coverage 

MOU between NDMA and GB Government 
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3.2 FLOOD AND CYCLONE MITIGATION 
 

 

 

 

 

 

 

 

 

 

 



 

 
 

 

Under the 2010 Act of NDMA the Flood, Cyclone Mitigation component under its 

umbrella aimed at activating and establishing appropriate institutional structures 

at District level through District Disaster Management Authorities (DDMAs) as 

envisaged in the act. Besides it also provided Technical Support to 7 

Provinces/Regions/ and 37 districts in the form of Human Resource to enable the 

PDMAS & DDMAs to cope with any disaster in the provinces and  districts by 

utilizing their own available resources and putting together their act. The 

component also focused on the communities to reduce vulnerabilities of high risk 

communities through mitigation and preparedness intervention. 

 

Under the One UN DRM Programme the flood and cyclone component wanted to 

involve Provincial, District Governments, Local Communities as implementing 

partner due to the fact that NDMA is a federal authority which exists and 

operates from federal capital, thus at times it becomes difficult for NDMA to have 

a viable and locally acceptable intervention at district level. While at the district 

level district government does not possess as much as capacity, time and 

resources needed to implement any such intervention. Past experience of such 

intervention reflected the positivity, sustainability and qualitative output. 

 

Flood & Cyclones mitigation component have had interface at three levels i.e 

Provincial, District and Local Communities. District governments and their 

devolved departments where local level resiliency was encouraged by the HR 

support to cope with the Floods and Cyclones at local level. On the other hand 

communities were involved to focus at reducing vulnerabilities of high risk.  

 

Some structural activities were carried out in some of the districts by involving 

the District Governments and IPs to mitigate any potential losses in case any 

disaster hits. The programme envisaged completion of flood emergency shelter, 

rehabilitation of a government school (to be used as a Flood Emergency Shelter), 

installation of Solar Water Pumps and Street Lights. It hankered for establishing 

appropriate institutional structures and capacities at local level through 

operationalization of District Disaster Management Authorities (DDMAs). 

Key results achieved during the reporting period and progress against ProDoc 

outputs and Annual Work Plan (AWP) is shared in the following pages. 

 

 



 

 
 

 

 

Human and Institutional Support to F/S/PDMAs and DDMAs (Jan-December 2012) 

 

During the reporting year Jan-Dec’2012, human and institutional support 

continued in the form of Provincial/Regional/State DRM coordinators in 25 

districts.  The DRM coordinators helped in strengthening of disaster management 

authorities at provincial and district levels through building their technical 

capacities in preparedness and response. They remained the only full time 

members of the District Disaster Management Authorities (DDMAs).  

 

In the third quarter of the year some more districts were included, vacant 

positions were also filled where the Human Resource support was provided to 

the districts on their request, thus the total no of DDRMCs at the end of the year 

was 38. On the whole following districts and provinces had the HR/ technical 

support in the form of P/DDRMCs across the country: The PDRMCs were placed in 

the provincial/regional headquarters of the GB, AJK, KP, FATA, Punjab, Sindh and 

Balochistan. Similarly the District DRMCs are working with the DDMAs ICT, Ghizer, 

Hunza/Nagar, Gilgit, Skardu, Diamer (GB), Neelum, Muzaffarabad, Hattian Bala 

(AJK), Haripur, Nowshera, D.I.Khan, Charsadda, Peshawar, Swat (KP), Jhang, 

Sialkot, Mianwali, Rajanpur, Bhakkar, D.G. Khan, Muzaffargarh, Layyah, Multan, 

Rahim Yar Khan, Khushab  (Punjab), Badin, Dadu, Hyderabad, Jacobabad, Sukkur, 

Kambar ShadadKot, Sanghar, Shikarpur, Mirpurkhas, Thatta,(Sindh), Gwadar and 

Nasirabad (Balochistan).   

 

Besides some structural intervention in the form of rehabilitation of some of the 

flood affected government buildings were made. A Boys School in village Yousif 

Shah District Badin was rehabilitated. Similarly Boys High School UC Langer Sarai 

which was badly affected in District Muzaffergarh was rehabilitated-Boundary 

wall; Kitchen area and wash rooms were constructed. This school is regularly used 

as a Camp during the floods. Besides, two Solar water pumps and six street lights 

were also installed in the flood affected area of Muzaffergarh which benefit the 

affected communities and in the meantime are a showpiece for communities and 

organizations to use the alternative means of energy. 

 

Project also carried out capacity building activities in the intervention districts 

through the DRM coordinators. 

 

3.2.1 Key Results Achieved During the Reporting Period 

 



 

 
 

 
 

 

Output I 

 

Establishment and Strengthening of Effective Coordination Mechanism 

 

To enhance preparedness capacity in a coordinated manner through effective 

coordination mechanism was an important aim of One UN DRM JP. In this regard, 

DRM Forums at district and provincial levels were established with participation 

from government and humanitarian organizations. The representation included 

local DDMAs/PDMAs, INGOs/NGOs, community representatives, local press and 

media people.  

 

These DRM forums were particularly useful in the flood affected districts where 

Early Recovery phase of floods 2011 was being implemented. In flood affected 

districts, the cluster approach was adopted in Early Recovery phases for better 

coordination. DDRMCs fully participated and contributed in the arrangements of 

different cluster meetings. Through the support of DDRMCs, districts level 

coordination forums were established and regular meetings were held. Similarly, 

coordination fora were established at Provincial and State level. 

 

The forums helped synergize the efforts of all stakeholders and prevent 
duplication of activities at the local level under the ER program. The line 
departments of the districts designated one of their staff members as focal 
persons fora. Meetings of the fora would be held by concerned DCOs/DCs as and 
when required. 
 

A number of coordination meetings with stakeholders were held in Kambar, 

Jacobabad, Mianwali, Dadu, Jhang, Gwadar, Naseerabad, Muzaffargarh, DI Khan, 

Karachi, Haripur, Nowshera, FATA, Badin, Sialkot, DG Khan, Bhakkar, Rajanpur, 

Layyah, Skardu  and Ghizer. Such meeting supported PDMAs & DDMAs in creating 

and maintaining strong link with IPs and line government departments. These 

meetings were quite fruitful in evolving a strong coordination mechanism. 

Through these meetings a platform was formed where all stakeholders shared 

their experiences and devised future course of action to cope with any disaster in 

3.2.2 Progress Against ProDoc Outputs and Annual Work Plan 

 



 

 
 

an effective way and to avoid duplication of resources. The table below   gives the 

total number of meetings held in different districts. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  Meeting with Adviser to Chief Minister Sindh for Relief and Preparedness 

 

Sr. Name Number of  Meetings 

1 Nowshera. 2 

2 Gwadar. 2 

3 Kambar 2 

4 Jacobabad 2 

5 Mianwali 2 

6 Dadu 2 

7 Jhang 14 

8 Ghizer 4 

9 Naseerabad 3 

10 Muzaffargarh 5 

11 DI Khan 3 

12 Karachi 11 

13 Haripur 6 

14 FATA 8 

15 Badin 2 

16 Sialkot 15 

17 DG Khan 2 

18 Bhakkar 6 

19 Rajanpur 10 

20 Layyah 12 

21 Skardu 3 

Total 116 

 



 

 
 

Support and Participation in Multi Hazard Contingency Planning 2012  

The 2010 Monsoon Floods highlighted the importance of Contingency Planning. 

Particularly in terms of timely response to disasters, such contingency plans could 

help to substantially cut loss of life and physical infrastructure.  The P/DDRMCs  in 

the flood-vulnerable districts and provinces assisted their respective Disaster 

Management Authorities in preparation of pre-monsoon contingency plans to be 

included in provincial and district DRM plans before the upcoming monsoon 

season 2012.   The plans formed the basis for defining roles and responsibilities of 

communities and relevant authorities in times of disasters.   

 

  

 

 

 

A team headed by UN OCHA along with PDRMCs and DDRMCs of Balochistan and 

Sindh carried out an exercise for the preparation of Monsoon Contingency Plans in 

Quetta and Badin districts respectively. A series of consultation meetings among 

various stakeholders was conducted for this purpose.  The first draft of the 

Monsoon Contingency Plans for these districts was prepared after hazard and risk 

assessment, identification of roles and responsibilities of stakeholders, 

identification of mitigation activities, needs and gaps analysis, and identification of 

worst-case scenarios through focal group discussion with community members. 

In district Kambar, Quetta,  Dadu, Jhang, D I Khan, Gawader, Naseerabad, 

Rajanpur, Layyah, Gilgit, Skardu, Gilgit, Hattian, Hunza/Nagar, Ghizer  Jacobabad 

and FATA the work on the development of Contingency Plans was initiated. In the 

development of such contingency plans the Provincial and District coordinators 

 

UNOCHA, PDRMC, DDMA Coordinator 

&District Government Officers in 

Monsoon Contingency Planning Meeting, 

District Badin 

Participants Group Photo during 

Monsoon Contingency Planning 

Workshop in Quetta 



 

 
 

played an important role.  In district Kambar the Multi Hazard Contingency Plan 

(MHCP) was prepared with the support of DDMA which was presented to Deputy 

Commissioner at PDMA on 18th April 2012. In Quetta, a Monsoon Contingency 

plan was also finalized and formally approved by the Chief Secretary Balochistan in 

the last week of May, 2012. 

In District  Flood Contingency Plans  different departments of the districts were 

involved which included Revenue Department, Health Department, Work and 

Services Department, Social Welfare Department, Community Development, 

Agriculture Department, Live Stock Department, Irrigation Department, Rescue 

1122 and NGOs. The districts plans covered the district profiles and vulnerability 

Assessment data, departmental SOPs, arrangements of relief works and rescue 

operations.   

 

 

  
 
  
 

 
 

 

General Coordination meeting on Contingency Planning in District Dadu and Jahng 

 

Cabinet Meeting on Contingency Plan 2012, Chief Minister Khyber Pakhtunkhwa 

 



 

 
 

The DDRMCs placed in these districts supported their respective governments by 

arranging the meetings of the various district departments and coordinated with 

other stakeholders for their inputs also.  

In Peshawar PDMA planned to have a cabinet meeting on 18 June, 2012 to discuss 

issues regarding provincial contingency plan 2012. In this regard PDMA was 

supported by the PDRMC. Chief Minister Khyber Pakhtunkhwa chaired the 

meeting held at Cabinet Room Civil Secretariat, Peshawar. In this meeting a 

detailed discussion was held on the development of contingency plan and 

progress was made on the issue. 

 

 

 

 

 

Output II 

 

Establishment of Communication Mechanism between DDRMC and Community 

Based DRM Committees 

The DDRMC in Jacobabad, with the help of humanitarian partners, established a 

communication mechanism with 9, 652 volunteers in the district who had taken 

part in CBDRM trainings.  The contact numbers of these volunteers were collected 

and stored for immediate contact for disaster alerts, information dissemination, 

evacuation, or general awareness-raising through direct phone-calls or SMS.  In 

this way, the UC level Disaster Management Committees and the village level 

Disaster Committees would remain active and well-linked to each other and 

DDMA Jacobabad. 

 

 

 

 

 

 

Means of Verification  

 The contract issued to the DRM Coordinators. 

 Monthly reports submitted by DRM Coordinators. 

Coordination Meeting at Muzaffargarh Wash cluster meeting chaired by DCO 

Rajanpur



 

 
 

Support to District Governments in response activities during floods 2012  

This was the third year in succession when the country experienced devastating 

floods. This time again the flooding was mainly due to heavy downpour resulting 

in inundation of low lying areas where of the natural drainage systems could not 

cope with the heavy rains in a limited time. The DDRMCs remained instrumental 

in supporting the DCOs in running the DDMAs in an effective manner. A DCO, as 

head of a district, has many different things to take care of. The DDRMCs, being 

the full time disaster management people coordinated all the efforts of the 

DDMAs. They remained pro active in coordination of the activities of various line 

departments and NGOs. 

Their work was recognized by the DCOs and the PDMAs. In fact all the PDMAs 

have desired the continuation of DDRMCs till the government finds another full 

time person to coordinate the activities of DDMAs. 

DG Khan 

Meetings with the NGOs were held to mobilize and motivate them to carry out 
relief operation from their own resources and collection of funds from 
philanthropists for effective relief operation. The NGOs provided food, clean 
drinking water, and medical service facilities in relief camps. A meeting was 
arranged with the INGOs in which almost NGOs from 7 adjoining districts 
Muzaffargarh, Multan, Rajanpur, Layyah, Lodhran, Bahawalpur and Khanewal 
chaired by Commissioner Dera Ghazi Khan Division and Co-Chaired by Secretary 
Social Welfare, Government of Punjab. In this meeting the relief 
activities/performance of NGOs and proposed Recovery efforts of these NGOs 
were discussed in detail. 
 

Rahim Yar Khan 

A Coordinating meeting was attended by all NGOs/INGOs working in district 

Rahim Yar Khan in DCO Committee room with reference to  rain situation.   

Measures to provide relief to affected populations were finalized. The DCO 

pointed the areas that required more attention and help. 

Sukkur 

A coordination meeting of the I/NGOS on 2012 monsoon/rain  situation with 

district government washeld.   The meeting also prepared an updat for PDMA 

Sindh  on the flood situation in the district and the humanitarian work carried out 

by the local and International agencies. 

  



 

 
 

Dadu 

 

During the reporting year 2012 a number of meetings were arranged by the 
DDRMC in the district for better coordination on the demand of the Deputy 
Commissioner with   individual organizations, (INGOs, UN agencies and Local 
organizations). 
 

Hattian Bala 

 

DDMA Conducted coordination meetings with institutions and organizations 

engaged in community development projects in the district.  The DDRMC assisted 

the DCO facilitating the work of the NGOS and community organiszations.  

Shadatkot 

In the district I/NGOs were requested from the platform of  DDMA, in order to 

streamline their activities and to avoid the duplication, they should hold regular 

coordination meetings with the DDRMC who has been assigned with the 

responsibilities for this purpose.They were also asked to devise a joint strategy for  

redressing  grievances of the people in the district.  

 
Thatta 

Moreover facilitated two (02) trainings of NGO Partners and Government officials 

of district Jamshoro from 15-18th August 2012 at Hyderabad regarding DRR/DRM 

which were organized by FAO. 

 

 

 

DCO Rajanpur briefing chairman NDMA on floods 



 

 
 

Support in Capacity Building Activities 

For strengthening and building technical capacities of DDMA-D.G. Khan, a two-day 

capacity building workshop for district officials of DG Khan was conducted in 

Feb’2012 with the help of UN –HABITAT, and SHARP. The DDRMC of D.G.Khan 

organized and provided support during the workshop. The main objectives of the 

subject workshopwere as under: 

 Provide awareness to DDMA members and their capacity building in 
disaster risk management. 

 To apprise DDMA staff and stakeholders about functions of DDMA. 

 To strengthen coordination mechanism among stakeholders for integrated 
DRR measures in district DG Khan. 

 To provide guidance on preparation of district DRM Plan. 

 Roles and responsibilities of different department in case of any disaster. 

 Participants from education department were specifically told to create 
awareness among the students through their teacher what precautionary 
measures be adopted to avoid the losses in case of any emergency. 

 They were also provided with the guidelines set by the district government 
and where the planned camps of the district government would be. 

 

Five Days Training for DDMA Members on “DDMA setup & its Role in DRM” 

A Five Days Training Workshop was organized b the DDMA from 14 to 18 May, 
2012 at Muzaffarabad. It was organized for the officers of the various 

departments/organizations operating in 
district in collaboration with Malteser 
International.  

The aim was to introduce the setup, 
role, responsibilities, mandate and 
functions of DDMA and to discuss the 
coordination points. In total 27 
government officials including 6 women 
participated in the training. The 

Participants were given the presentations on institutional setup of DDMA, power, 
functions and work plan for making the DDMA functional and DRM forum 
formation. Different lectures were also delivered by resource person to enhance 
understanding of participants on First aid, Fire Safety & Security and Search & 
Rescue Techniques. Apart from the lectures by the resource persons, the 
participants performed group work on different DRM activities and approaches. 

 



 

 
 

5-Day Capacity Development Workshop for District Officers in 

Hyderabad: 

 A five-day Capacity Development Workshop for District Officers was arranged on 

June 18-22, 2012 at Hyderabad. A Total of fifty (50) participants representing 

different districts attended workshop. While arranging workshop the NDMA, 

PDMA and UNOCHA were supported and coordinated by the DDRMC.  

Support for UNV Programme in capacity building of their field staff 

 

UNV programme requested One UN DRM Programme to hold a concise training 

for their field staff based in different districts of the Sindh on DRR. The training on 

DRR was held for the field staff of UNV in Karachi on 19th and 20th July’ 2012. 

Some of the topics included in the training were: introduction to DRM, Basic 

Terms & Concept, DRM Cycle, National DRM System, CBDRM, Hazard Assessment 

etc. 

 

 

 

Strengthening Disaster Resource Centers:  

 
Civil Work of DRM IT Center and DRM Resource Center Gilgit was completed 

during the reporting year. These centers are fully equipped with the support of 

One UN DRM Programme. These centers remained functional and in a position to 

facilitate partner organizations and stakeholders. DRM Center Gilgit has started 

data collection and conducting base line survey of Gilgit city and Danyor area 

which will be uploaded on DDMA website (ndma.gov.pk).  

 

Similarly DRM Centers in district, Nowshera, DI Khan, Layyah, Jhang, Mianwali, 

Multan, Muzaffargarh, DG Khan, Dadu, Jacobabad, Gilgit, Hunza Nagar, Neelum, 

Skardu, Sibi, Sukkur, Thatta Badin and Muzaffarabad were established.  

 

 



 

 
 

Resource Mobilization for DDRM Department and Resource Center (Muzaffargarh) 

 

For effective running of the District Resource Center, the DDRMC coordinated 

between the DDMA and got signed a Letter of Agreement (LOA) between District 

Government and Doaba Foundation. The main purpose of this agreement was to  

strengthen response capacities of DDMA. For the operationalization and 

establishment of the Resource Center for Disaster Risk Management, Necessary 

Equipment will be delivered soon. 

 

 

Formation of District level Gender Action Forum  

 

The DDRMC in Jacobabad district established a District Gender Action Forum with 

the collaboration of DDMA Jacobabad which ultimately led to the estyablishment 

of Child and Gender Cell in all the PDMAs with the support of NDMA. An initial 

meeting was held with the participation of various stakeholders such as 

government officials, lawyers, representatives of INGO/NGOs and Civil society etc. 

The main purpose of this forum was to highlight gender issues arising during 

disasters. The emphasis was on mainstreaming gender perspectives into DRR 

activities. The participants took avid interest in the forum’s discussions and 

provided positive feedback.  The Forum meets once a month. For the time being 

there are 08 women member of the Forum.  

 

  

 



 

 
 

Establishment of District DRR Group/Forum: 

In district Jacobabad and Nowshera DRR forums were formed. In Jacobabad 

District DRR was established on 4th April, 2012. The group consisted of the 

member organizations (I/NGO) working on CBDRM and DRR at community level. 

This DRR Group was led by the DRM Coordinators in these two districts. The key 

objectives of the formation of this group was to directly involve the communities 

in DRM related activities, keeping community on board on DRR and connecting 

community with SMS based communication system that has been established in 

Jacobabad. 

In district Nowshera a DRR advocacy Forum was formed on 27th June 2012 with 

the coordination of an NGO, IDEA. The forum would work closely with all DRR 

practitioners, members and partners both from public and private sector in order 

to achieve the expected outcomes, based on priorities and requirements.  

Establishment District Disaster Management Forum in Neelum: 

 

To improve the coping mechanisms of disaster related activities and synergize the 

capacities of different stakeholders of the area, a formal DRM Forum was 

established on April 5, 2012 in Neelum. Line departments of the district 

designated one of their staff members as focal person for the forum. Meetings of 

the forum on different issues were held by DCO Neelum from time to time. This 

resulted in better coordination amongst different stakeholders in response or 

rehabilitation. The resultant improved coordination also addressed the issue of 

duplication of activities in the district. 

 

Facilitation in Citizen Damage and Compensation Programme (WATAN CARDS): 

DDRMCs of the districts affected by the floods of 2010 & 2011 also worked as 

Focal Persons for Grievance Redressal in the Citizen Damages Compensation 

Programme (CDCP) on the directives of their respective DCs/DCOs. The 

Programme provided cash support to the affected people.  Facilitation offices 

were established in the DCO/DC offices  to facilitate the Watan Card beneficiaries 

visiting the office to seek support and guidance. 

 



 

 
 

 

Graphical representation of WATAN Card data in District Neelum (AJ&K) 

The CDCP (Citizen Damages Compensation Programme) was facilitated and 

supported by the DDRMCs in districts Neelum, Haripur, Muzaffargarh, Gilgit, 

Bhakkar, Rajanpur, Mianwali, Dadu, DI Khan, Kambar-Shahdadkot, Layyah and DG 

Khan. In district Neelum there were about 1,135 appeals that were registered at 

NADRA grievance counter. From here, these grievance cases were submitted to 

DDMA office for dissemination to its relevant Tehsil review committees. 

In the process, 1,038 cases were forwarded to SDMA Muzaffarabad. Out of these 

1,038 cases, 453 were approved for compensation till the filing of this report.The 

DDMA office was also responsible for compiling all sorts of disaster related data of 

the district to forward to the relevant agencies for relief activities.  

In Haripur heavy showers caused floods in River Dour and adjoining districts 

during 2010 monsoon floods.  A total of 6,927 locals were affected by the floods, 

and cases for their compensation were submitted to PDMA for compensation.  

CDCP launched in Haripur district on 26th November, 2011 for distribution of 

Watan cards to the flood affectees.  The District Government facilitated NADRA in 

establishing a Watan card facilitation center at Curtis Ground Haripur. 

 In District Kambar-Shahdadkot 13,000 beneficiaries are being processed for the 

distribution of Watan card In district Kambar, Dadu, Jacobabad, Naseerabad, 

Haripur, Muzaffargarh, DI Khan, Muzaffarabad, Bhakkar, Rajanpur, Skardu, Hunza 

Nagar, and Mianwali the respective district governments were facilitated in CDCP. 

In district Kambar the complaints by the community were received and processed 

from UC Khandoo, Mirpur, Miandad Chinjini and Jamali regarding Watan card, 

food, shelter and other humanitarian support which were forwarded to DRC and 

other relevant humanitarian organizations for compliance. The following table will 

show us the beneficiaries’ detail of CDCP. 

 



 

 
 

Beneficiaries of CDCP: Table for grievances received and redressed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Distribution of Monetary Compensation PHET Cyclone affectees (Gwadar) 

A meeting was held by DDMA Gwadar for distribution of monetary compensation 

to the PHET Cyclone affected families of 2010. The distribution began in the last 

week of February 2012 and continued for a month. The scheme was a government 

funded monetary compensation program supporting 5,448 beneficiaries. 

Continuous rains of 2010 caused havoc in the area, with an average rainfall of 375 

 

 

Sr. Name 
Grievances 

Received 
Beneficiaries. 

1 DI Khan 82100 70400 

2 Kumber 32610 26545 

3 Jaccobabad 24102 2112 

4 Dadu 132000 1,32,000 

5 Naseerabad 7548 2829 

6 Haripur 8502 4345 

7 Muzaffarghar 143000 1600 

8 Hunza Nagar 2344 1194 

9 Mianwali 67317 1233 

10 Muzaffarabad 6400 1600 

11 Bhakkar 4300 4200 

12 Rajanpur 32874 32874 

13 Skardu 7875 1335 

Total Beneficiaries 550972 150267 

 



 

 
 

ml  that triggered sever flood in the locality and the area remained inundated with 

flood water for about one and half month.  Around 40% of the houses were badly 

damaged in Gawadar city due to PHET Cyclone. The compensation process was 

supported by the DDRMC in survey, data collection and distribution.  

 

Support in Distribution of tents and Relief items in District Ghizer (GB) 

                                                                                                                            

In first week of July due to river erosion more than 

63 houses were at risk in Damas Mushko. A camp 

comprising of twenty tents was established and 

provided with edibles. The DDRMC coordinated 

the activity on behalf of the DDMA.  

 

     Tents set up at village Dalnati & Damas Mushko 

 

 

 

 

Output III 

Retrofitting:  Boys Middle School Badin (Sindh) 

Goodwill Ambassador of UNDP Mr. Aisam ul Haq Qureshi donated USD 9300/=for 

rehabilitation of “Middle School Building of Syed Yousaf Shah” in District Badin. 

The rehabilitation and retrofitting work was carried out by involving local 

communities who were mobilized by National Rural Support Programme. For the 

said purpose community organization and project committee was formulated at 

village level to overlook the project. Not only they overlooked the project rather 

themselves contributed their services in the form of unskilled labour. 

Immediately after the rehabilitation work 20 percent increase in student’s 

enrolment was reported by the respective project committee. The retrofitting was 

 

Means of Verification  

 From the monthly and periodical reports submitted. 

 The DCOs of the respective districts can verify the activities done in their 
districts. 

 



 

 
 

completed in the record time of three months. The work started in January’ 2012 

and ended in April’ 2012. 

 

 

Support to UNV Programme in Developing Success Story. 

During the reporting period, a field visit to district Badin was arranged from 30 

May to 2nd June, 2012. The primary purpose of visit was to support UNV 

programme for composing a success story about a retrofitted boys Middle school 

in village. During the visit a number of meetings were arranged with different 

stakeholders to gather information required for Compilation of the story. 

 

 

  

Retrofitting Langar Sarai, Muzaffargarh (Punjab) 

 

In UC Langer Sarai, district Muzaffargarh a Boys High school was selected for 

retrofitting by the programme.  The high school would be used by local 

communities as a shelter during flood seasons.  In the last quarter of 2011, an LOA 

was signed with the district government in this regard. Retrofitting began in 2011 

and was completed in 2012. The boundary wall of the school was also erected 

 

Boys School AFTER Retrofitting Boys School BEFORE Retrofitting 

 Ms. Alanna Jorde (UNV) communications 

office interviewing a student at School 
Students at the School 



 

 
 

.This would help keep floodwater out of the school premises.  A cooking area and 

4 toilets (2 for ladies  s) were constructed.   

The entrance gate was elevated from ground level to guard against flood water, 

and now relief trucks can get in if need arises during flood seasons. The shelter 

can accommodate approximately 1000 families of two highly flood prone UCs 

Muradabad & Chock Server Shaheed of District Muzaffargarh. 

 

             

School, UC Langar Sarai, District Muzaffargarh   Boys high school Langar sarai, Muzaffargarh 

 

Installation of two Solar Water Pumps and Six Street Lights: Muzaffargarh 

 

In order to introduce alternative Energy two solar water pumps and six street 

lights were installed Muzaffargarh.  

An LOA was signed with WWF Pakistan Wetlands Programme in the last quarter 

of 2011 to install solar water pumps and 6 street lights in the flood affected 

district of Muzaffargarh.  

This intervention would provide drinking water to over 200 locals (from each 

water pump) and improved night-time visibility for residents (from street lights), 

as well as get people thinking about the benefits of alternative energy sources. 

 

 

Solar lights and water pump installed in Muzaffargarh 



 

 
 

Assistance & Monitoring Alternate Energy System Model villages (Rajanpur, 

Muzaffargarh, Layyah & Mianwali) 

 

DDMAs through their respective DDRMCs in year 2012 extended full cooperation 

and support to provincial governments in various districts introducing Alternate 

Energy Systems at the model villages established for the flood affected 

communities. In that context, DDRMC, Muzaffargarh, Layyah, Rajanpur, Mianwali 

made field visits to the target areas and identified the actual deserving 

beneficiaries and monitored the quality as well as quantity of the construction 

work. DDRMCs played an active and supportive role with DDMAs and district 

governments in the planning and implementation phases of model village 

schemes. 

Bio gas plants and Solar Energy Systems are being installed by the different 

stakeholders in the model villages constructed for the flood affectees of 2010. This 

year 48 Bio gas plants have been installed in Layyah, 86 in Rajanpur & 200 in 

Muzaffargarh. The DDRMCs in Rajanpur, Layyah and Muzaffargarh are assisting 

and coordinating with service providers in installation of these systems, and are 

maintaining close liaison with district administration. 

 

Support in Inauguration of the Model Villages (Punjab) 

 

In district Mianwali Model Villages ware inaugurated by the Chief Minister Punjab 

on June 14, 2012. The Keys and Ownership Certificates of 100 houses were 

handed over to the affectees. The DCO Mianwali, briefed the Chief Minister about 

the Working Map of the Completed Project at the Inauguration of the Model 

Village at Ganda Khanaykhel. The hard work and keen involvement from PDMA 

and DDMA was highly commended by the Chief Minister. For the smooth 

installation and regular functioning of the Bio-Gas plants at both the Model 

Villages the district coordinator remained constantly in touch with Chairmen of 

both Model Village Committees and local representatives.  

In Rajanpur, Muzaffargarh and Bhakkar the construction process for model villages 

was facilitated by the DDRMCs in the reporting year. The Bio gas equipment and 

solar light system installations were the special tasks assigned to the DDRMC. In 

Muzaffargarh, six Model villages were constructed by PDMA in the District. 

 



 

 
 

Assistance to PDMA Punjab in conducting Hazards, Vulnerability, and 

Capacity Assessment Survey in Flood Prone Villages.  

(Bhakkar, Layyah, Rajanpur, Jhang, Dera Ghazi Khan, Rajanpur etc.) 

 

PDMA Punjab started a project of HVCA for which a format was developed  

focusing on Population, Government Infrastructure, number of disabled persons, 

elders, Schools,  student enrollment, cultivated area, kinds of crops, contact 

numbers of School teachers and Imam Masjid, etc.  

The project aims to have a flood simulation software for 11 flood prone districts 

of the Punjab. The DDRMCs have been provided with the GPS devises and are 

actually assisting in the field surveys. The flood simulation software would later 

become part of the national level risk assessment platform on which the NDMA is 

working. This would provide the necessary information required for future 

contingency palnning. The software would be insutrumental in disaster risk 

financing, safety nets for the flood prone comminities; and would guide all future 

DRR measures in the diststricts.  

The PDMA Punjab is planning to extend this survey to other districts also once the 

software is ready. In a meeting with the NPM the DG PDMA appreciated the good 

work done by the DDRMCs and the PDRMCs and requested that the staff support 

should be contuinued till the government staff assumes the role of PDRMCs and 

DDRMCs. 

 Similarly in Hattian Bala AJK DDRMC Identified vulnerable villages during flash 

floods. In Sukur the DDRMC helped finalize hazard mapping (disaster prone areas 

of the City) Moza boundaries, identified/marked natural disaster prone areas and 

Moharram/Asad Asura procession routes with the consultants of Skardu 

Development Authority. 

 

Similar work on risk assessment and baseline data is ebing done by the PDMA 

Balochistan. The program is run by the PDRMC. The DG PDMA during the last 

meeting of the National Working Group on Risk and Vulnerability Assesssment 

praised the work done by the PDRMC and requested the Chairman NDMA to keep 

the DDRMCs and PDRMCs working till the government inducts its own people to 

handle the job. 

 

 



 

 
 

State level Disaster Management Coordination Forum AJK (Muzaffarabad). 

 

A state level disaster 

management coordination 

forum was formed to provide 

strategic guidance to districts 

on disaster management. First 

of its meeting was held on 

January 5, 2012. Secretary 

SDMA chaired the meeting. A 

total of 31 representatives from 

different INGOs, NGOs, UN 

Agencies, Red Crescent Society, 

RSPN, Civil Society, Civil Defence, District Administration/ DDMAs, SDMA and Line 

departments participated.  

 

School Safety and Safer Cities Campaign 

In year 2011 a campaign was launched by the NDMA for Safer Cities. In order to 

sensitize the students Flood and Cyclone Mitigation component planned 

awareness raising sessions with the 

students. Under that activity in 

district Gilgit, school level Flood 

awareness raising sessions at 

Danyore and Chaugahra were 

conducted. During the reporting 

year, the DDRMC Naseerabad met 

with DDO Education (Male and 

Female) regarding follow up of 

conducted sessions in 20 schools of 

Naseerabad district. Response was impressive and encouraging as teachers of 

different schools have delivered lectures on school safety and almost 5,000 

students have been sensitized on basic DRM.  

In district DG Khan and Neelum, DDRMCs are working as Focal Persons for ‘Safer 

Cities’ campaign. In this regard in DG Khan an awareness-raising walk and a 

seminar on disaster management was organized. 

Secretary SDMA Chairing the State Level Disaster 

Management Coordination Forum in Muzaffarabad 

 



 

 
 

Rebuilding the patch of “Naal Aik” at Kotli Marlan, District Sialkot 

 

The DDRMC Sialkot, identified a mitigation related scheme for rehabilitation of 

“Naal Aik” water channel at Kotli Marlan, district Sialkot.  This water 

canal/channel passes through the area and most drains in the area link up with it.  

In the rainy seasons, it tends to overflow at a critical point (70 meters in length) 

which is currently unattended to and 

results in the inundation of adjoining crop 

fields and about 10-12 villages.   

The DDRMC briefed the DCO about the 

prevailing risks and problems faced by the 

community near this location. DCO 

directed officials of Public Health and PWD to carry out detailed study and 

feasibility report.  The DDRMC is fully involved in the preparation of this report, 

and it is hoped that funds can be allocated for the rehabilitation of this water 

channel.  

Facilitation of field visit by Iranian mission (Thatta, Sanghar, Mirpur 

Khas and Umerkot:  

Heavy Monsoon rains in July-August 2011, severely affected the entire province of 

Sindh. Sixteen districts were inundated by floods out of which the worst hit areas 

included: Mirpurkhas, Badin, T.M. Khan, Thatta, Umerkot and Sanghar. 

To support relief efforts, an Iranian mission visited these affected areas.  The 

mission comprised of experts from the Housing Foundation headed by Mr. Ahmed 

Raza Fathi Miandasti.  The purpose of the visit was to finalize priorities in terms of 

construction.  The mission held meetings with the DG PDMA Sindh, wherein 

further site visits and meetings with District Administration were planned.  A joint 

team visited Thatta and Badin on 20th of February (for hospital site selection), 

Sanghar on 22nd, and Mirpur Khas and Umerkot on 23rd Feb. 2012.  PDRMC Sindh 

facilitated the mission’s visits to the sites. 

Organized Meeting for FAO (DADU) 

In district Dadu, a meeting with FAO staff members were arranged on 12th May, 

2012 at DC office (Darbar Hall). Total of 19 participants representing 15 

organizations attended the meeting.  The purpose of the meeting was to facilitate 

 



 

 
 

FAO in coordination with District Administration and community members to 

complete their ongoing activities in the district. 

Support in Establishment of Control Room:  

In Peshawar, a control room was established in Provincial Disaster Management 

Authority Office. The control room was inaugurated on 18th June, 2012 by Chief 

Minister Khyber Pakhtunkhwa.                                                       

In district Nowshera and Charsaddah, the PDMA established control rooms. The 

control rooms were inaugurated on 18th June, 2012 by Chief Minister. These 

control rooms were interlinked with the PDMA office Peshawar. The DRM 

coordinators supported the district governments by data sharing, installation and 

other coordination activities among the various district departments. 

Establishment of Emergency Control Room (Pacific Tsunami Warning) 

for Gawadar 

In the month of April, Pacific Tsunami Warning Centre issued Tsunami warning 

after the Indonesian Earth Quack. This warning was issued for 28 countries all 

over the world including Pakistan. District Disaster management Authority 

(DDMA) held a meeting and established an emergency control room for early 

response to any uncertain condition. All the activites were coordinated by the 

DDRMC ,Deputy Commissioner, the Chairman DDMA, alerted its departments and 

all coastal resident especially fishermen. DRM Coordinator alerted all selected 

Volunteers from Districts of Lasbella and Gwadar and advised them to keep in 

touch till situation turned normal. Coordination was done with AC Lasbela and 

took update from him regarding the district Labella’s coastal villages. DDMA was 

in continuous touch with Met Department through phone calls and took update 

from internet also. Pacific Tsunami Warning Center withdrew their warning in the 

evening of same day. 

Sensitization Sessions with Male and Female volunteers in Gawadar:  

Keeping in view the cyclones threat two meetings were arranged with community 

volunteers on 21st and 24th May, 2012 to discuss mitigation strategy of expected 

cyclones. In the meeting the ways of communication were also discussed which 

were essential in case of an emergency situation. A fresh list of volunteer with 

updated contacts details was developed and shared with stakeholders by the 

  



 

 
 

DDRMC. In total 26 volunteers participated in the meeting. Out of 26 volunteers 

there were 12 female volunteers who actively participated in the meeting. 

Response to Cyclone and Heavy Rainfall Warning at Makran Coast   

 Meteorological Department issued warning for Cyclone and Heavy Rainfall in 

Makran Coast 19-21 April’2012. In response to this warning DDMA established 

Emergency Response control room facilitated by the DDRMC. The fishermen were 

advised to come offshore and suspend their fishing activities in the sea. TMA and 

its team were engaged in cleaning the draining and sewerage lines in the city of 

Gawadar.  

All relevant government departments were alerted by Chairman DDMA to be 

ready for any emergency situation. Fortunately, after the given dates met 

department announced that there was not any threat of cyclone and it had 

dissolved in the sea. After met department announcement, DC Gwadar dissolved 

the Emergency Control Room and the situation was normalized. 

 
Training of the Stake Holders (Jhang)  

 
The DDMA Jhang organized two days training for community volunteers on 7 and 

8 June, 2012. Training was arranged for the capacity building of the volunteers to 

encounter the flood emergencies. In the training 68 volunteers were trained on 

early warning system and coordination mechanism. 

 

  

 

 

 

                                               

 

 

  

 

Two Days training of community Volunteers in District Jhang. 

 

 



 

 
 

Three days training on building capacities of local communities in 

climate risk reduction District Ghizer (Gilgit Baltistan) 

A three days training was organized by the DDRMC Ghizer with the help of WWF 

Pakistan for local communities of Gakuch and Qurumber valley green district 

Ghizer in order to create awareness about climate changes and disaster impacts 

among local communities. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Deputy Commissioner Ghizer, addressing and distributing certificates among participants 

 

Means of Verification  

 LOA signed with the district government Muzaffergarh, WWF and NRSP. 

 Activity completion reports submitted. 
 



 

 
 

PROJECT PERFORMANCE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.3 MAINSTREAMING DRR IN TO DEVELOPMENT PROCESS 

 

 

 

 

 

 

 

 



 

 
 

 

 

 

Following the basic objective of DRR Mainstreaming which is to ensure that future 

development programs and projects of selected Ministries / Provinces and donors 

in disaster prone areas incorporate elements of disaster risk assessment and risk 

reduction in the planning, design and implementation stages to achieve disaster 

resilient built environment; process of engagement of selected stakeholder was 

continued and expanded. .Five federal ministries and two provinces were added 

and working groups on DRR Mainstreaming were notified. Technical assistance 

and capacity building of partners was continued through DRR Consultants focusing 

starting from initial awareness towards strategy development and actual 

implementation of DRR initiatives and DRR Check-list. 

Project Approach: 

 

For Mainstreaming DRR into Development Process in Pakistan, the strategy was 

designed to achieve the set objective and scope through policy level support, 

modifications in regulations and procedures, and strengthened capacities of the 

key partners at all tiers in disaster reduction. 

The project approach includes formation of national and provincial working group 

on DRR and subsequently working groups and sub-working groups in selected 

ministries / departments to steer the DRR Mainstreaming process within their 

jurisdiction. Further, technical assistance was provided to develop of sector-

specific DRR strategies focusing on capacity development to take forward the DRR 

Mainstreaming agenda, and to facilitate in implementation of DRR activities. 

During year 2012, following were the partners for implementation of DRR 

Mainstreaming initiative: 

1. Ministry of Planning and Development (Planning Commission) 

2. Ministry of Housing and Works 

3. Ministry of Water and Power 

4. Ministry of Industries 

5. Ministry of Production  

6. Ministry of Defence 

7. Ministry of Communication 

8. Ministry of Petroleum and Natural Resources 

 

3.3.1 Key Results Achieved During the Reporting Period 



 

 
 

9. Ministry of Information and Broadcasting 

10. Ministry of Production 

11. Ministry of Railways 

12. Ministry of Capital Administration and Development 

13. Capital Development Authority (CDA), Islamabad 

14. World Bank  

15. DFID  

16. NESPAK 

17. Pakistan Engineering Council (PEC) 

18. Pakistan Council of Architects and Town Planners (PCATP) 

19. Pakistan Medical and Dental Council (PMDC) 

 

All the DRR Mainstreaming activities were focused on the following three spheres: 

a) Establishing and Strengthening DRR Mainstreaming mechanism and its 
expansion thereof 

b) Technical assistance to the partners (Ministries / Provinces / Districts) 
c) Capacity building of the partners on DRR Mainstreaming 

 
 
 

 

 

 

Output I 

 

Mainstreaming DRR into Federal Ministries (Planning Commission, Disaster 

Management, CAD, Industries, Production, Defense, Communication, 

Information, CDA, NHA) 

As DRR Mainstreaming is a process oriented initiative, engagement of previous 

partners at federal level was ensured and additional partners were added. Various 

activities were conducted in the 10 ministries/organization, as narrated below: 

 

3.3.2 Progress Against ProDoc Outputs and Annual Work Plan 

 



 

 
 

Establishing and Strengthening DRR Mainstreaming mechanism and its 

expansion thereof 

1. Working groups on DRR Mainstreaming were notified for Ministry of 
Capital Administration and Development, Capital Development Authority, 
Punjab and KP Provinces; and re-notification of Ministry of Defence. Sub 
working groups (thematic) were also notified in various ministries. Further, 
after notification of provincial working groups, various departments have 
formed their departmental working groups on DRR Mainstreaming in the 
above mentioned two provinces. 

 

2. First Meeting of MWG CADD was held on 14 May 2012 under the 
Chairmanship of Additional Secretary CADD in Pak Secretariat. The 
Meeting was attended by Joint Secretaries CADD, ED PIMS, JED, FG SH, 
DRR Expert and DRR Consultant Development Sectors besides other 
officers of Ministry/ attached Departments. 

 

3. First meeting of the Ministerial Working Group on Disaster Risk Reduction 
of the Ministry of Railways was held under the chairmanship of Mr. Shah, 
Director Planning, on 6 January, 2012 wherein the house was briefed 
about the objectives of the DRR Mainstreaming initiative at National and 
Ministerial levels.  Second Meeting of the MWG, Ministry of Railways was 
held on 23 February 2012, wherein it was decided to take up the DRR 
Mainstreaming agenda on proactive basis; and to conduct next MWG 
meeting at Railways HQ-Lahore.  
 

4. First Meeting of the Ministerial Working Group MOIB was held in Feb 2012 
wherein it was decided to involve PEMRA, APP, PTV and all private media 
for promoting DRR among the masses. It was further decided to organize a 
Training Program/ Seminar on DRR for important media persons/anchors 
etc. 

 

5. Ministry of Capital Administration and Development notified three 
Subgroups of MWG on DRR for promoting DRR Agenda in Health, 
Education and Social Welfare and Special Education Sectors which is 
considered as an important step in promoting Mainstreaming Agenda. 
 

6. First Meeting of MWG Sub Group on DRR on Special Education & Social 
Welfare, Ministry of Capital Administration and Development was held on 
6th August 2012 at Directorate of Special Education and Social Welfare 
Building, Islamabad. SJS SW&SE CADD presided  It was decided that the 
work already done on DRR issues would be reviewed by a committee of 

   



 

 
 

SW&SE officers and concrete suggestions on way forward will be 
presented to the next meeting of Sub Group. 
 

7. Over 25 MWGs meetings were held in 10 Federal Ministries (Islamabad). 
Basic scope of these meetings was to review the progress made on DRR 
mainstreaming in respective ministry/organization and resolve on various 
issues. 
 

A. Technical assistance 

 

Ministry of Industries and Production:  

 

8. Proposal on Capacity Building and Technology Upgradation Program for 

LPG Cylinder Manufacturing & CNG / LPG Periodic Testing:  

 

Earlier, in order to Mainstream DRR into Development Process, under 

the advice of Ministry of Industries, a DRR Cell has been created in the 

National Productivity Organization (NPO) to facilitate and expedite the 

efforts of MOI towards minimizing technological and natural hazards in 

industrial sectors. 

 

There have been several explosions of CNG / LPG Cylinder explosions in 

the country in recent past. M/s Orient Labs Pvt Ltd was operating in a 

3-story building in residential area on Multan road Lahore. There was a 

huge explosion in the factory on 6th February, 2012. The incident 

resulted in the collapse of whole building killing 25 and injuring 17 

workers. The inquiry committee has found that the most probable 

cause was leakage of LPG gas during the holidays from the cylinders.  

Accordingly in order to tackle the issue, MOI in the 6th Ministerial 

Working Group meeting on Mainstreaming DRR under One UN DRM 

Joint Programme, constituted a Technical Committee headed by CEO 

NPO to investigate the reasons of LPG Cylinder Explosions.  

 

A meeting held under the Chairmanship of CEO NPO at Lahore with 

LPG Cylinder Manufacturers concluded that the main reasons of 

explosions were non-observance of safety measures by the LPG 

Cylinder Manufacturers. Accordingly the NPO through Engineering 

Development Board (EDB) arranged an Expert under PUM (Netherland) 

  



 

 
 

to assist the LPG Cylinder Manufacturers on Technology Upgradation 

and Skill Development of LPG Cylinder Manufacturers. The LPG 

Cylinder Manufacturers were persuaded by DRR Consultant 

(Industries) and NPO Officials for availing the expertise and accordingly 

an elaborated visit programme was arranged. Inception meetings were 

held in Islamabad followed by meetings with District Authorities 

Gujranwala and visits to LPG Cylinder Manufacturers at Gujranwala / 

Lahore as well as meeting with other stakeholders. The DRR 

Consultant (Industries) facilitated the initial contacts / visits to 

factories etc.  

 

During visits to the factories a comparison between the requirements 

of “ISO Standard” and the existing practices during the LPG Cylinder 

Manufacturing Process was developed and shared with the 

stakeholders. For further assistance another expert is being arranged 

through PUM for Technology Upgradation of LPG Filling Facilities and 

LPG Sector as a whole.  

 

9. Development of SOPs / Work instructions on boiler operations to 

minimize risks of explosions with the assistance of CIOBs and NCNDT: 

 

An outline of the material to be incorporated in the booklet has been 

developed by DRR Consultant (Industries / Production) and shared 

with CIOBs for their inputs. The inputs received from stakeholders 

have been incorporated and the SOPs on Boiler Operations to avoid 

Boiler Explosions and to improve boiler efficiency have been finalized 

and are ready for printing.  

 

10. Development of proposal on promotion of reduction of risks posed to 

human health and the environment especially by heavy metals through 

sound Hazard Mitigation measures in collaboration with Federal EPA / 

NPO through Profiling of Paints and Varnishes 

Sector and phasing out of lead 

 

In order to address the risk posed during 

manufacturing of Paint and Varnishes and to 

phase out of Lead, a proposal has been 

developed in consultation with Federal EPA / 

 



 

 
 

NPO and ultimately an MOU to be signed has been drafted and 

submitted to NDMA. Formal approval of the NDMA for initiating of the 

activity is awaited.  

 

11. Development of proposal on undertaking of training of officials of 

Department of Explosives on Non-Destructive Testing of compressed gas 

cylinders in collaboration with NCNDT 

 

In the eight meeting of MWG of MOI held on 6th August, 2012, it was 

again emphasized by the Department of Explosives as well as MOI for 

early arranging of training of officers of DOE with regard to Non-

Destructive Testing with the assistance of NDMA. The activity is going 

to help a lot in minimizing the hazards caused due to the explosions of 

CNG Cylinders. The officers would gain expertise in Non-Destructive 

Testing of CNG Cylinders and can effectively undertake the inspection / 

checking of the Periodic Testers appointed by DOE / MOI for the 

purpose undertaking periodic testing of CNG / LPG Cylinder testing.  

Approval from NDMA is awaited.  

 

12. Proposal for Economical Utilization of Slurry generated by Marble 

Processing so as to avoid Hazards Emanating from Slurry 

 

In the light of 2nd meeting of Ministerial Working Group of Ministry of 

Production, the Ministry of Production advised PASDEC for 

development of a proposal on objective, scope and benefits of the 

proposal of utilization of slurry. Meetings with PASDEC held and on the 

request of CEO PASDEC a detailed proposal developed by DRR 

Consultant (Industries / Production) and submitted to PASDEC. 

Proposal also shared with NUST. NUST has indicated its willingness for 

joining hands.  Meeting held with Head of Department of 

Environmental Division NUST and thereafter with CEO PASDEC. 

Subsequently one of the marble processing units at Islamabad visited 

along with NUST officials. Technical proposal in collaboration with NUST 

developed and meetings are underway to finalize the proposal.   

 

 



 

 
 

13. Mainstreaming DRR in Tanning Sector through Sialkot Chamber and 

UNIDO 

 

In order to Mainstream DRR in industrial sector, it has been proposed 

to introduce Adaption of Water Management Measures in Leather 

Industrial Zone. Accordingly the matter was initially discussed with 

UNIDO Focal Point MOI and subsequently UNIDO Islamabad was 

assisted for development of proposal for funding under GEF-2012. The 

proposal was again discussed with Deputy Secretary / UNIDO Focal 

Point along with UNIDO representative and ultimately submitted to 

Ministry of Climate Change as well as UNIDO Head Quarter for 

consideration. On the request of Deputy Secretary MOI a visit to the 

project at Sialkot has been planned and conducted on 28th / 29th 

August 2012 was highly acknowledge by the SCCI and STAGL. MOI 

subsequently approached to Ministry of Climate Change for according 

priority to the project. The project is under consideration at GEF 

Secretariat.  

 

14. Release of Advertisement for discouraging sub-standard manufacturing 

of boilers 

 

In order to discourage the manufacturing of sub-standard boiler and 

to minimize hazards thereof, as per decision of the technical 

committee an advertisement proposed to be released in the press on 

avoidance of boiler incidents has been developed which has been 

approved by NDMA for funding and has been released in the National 

Dailies. The notice has been released in the press on 16th April, 2012 

by Federal Boiler and Pressure Vessels Rules instructing boiler 

manufacturers to get themselves registered with the CIOBs.  

 

15. Development of Guidelines in Urdu 

 

There have been several incidents 

of explosions of compressed gas 

cylinders during storage, handling 

and transportation in the country. 

Accordingly Guidelines for 

 



 

 
 

Handling, Storage, and Transportation of Hazardous Substances 

(Chlorine and Ammonia Gases) have been developed in English and 

Urdu & disseminated to industry, academia and other stakeholders.   

 

16. Improvement in Regulatory Framework to address safety issues 

 

In order to facilitate the early implementation of the Mineral and 

Industrial Gas (MIG) Safety Rules-2010 and other initiatives under 

Mainstreaming DRR, a draft Action Plan developed. Accordingly 3rd 

Party Periodic Testers was facilitated and licensed by the Ministry of 

Industries to undertake the Periodic Testing. Awareness Programme 

has been shared with Ministry of Petroleum. Similarly a proposal on 

creation on National Industrial Safety Regulatory Authority of Pakistan 

(NISRAP) has been developed along with the draft skeleton of bill and 

submitted for necessary condition. Various briefs drafted for Senate 

Standing Committee on Industries / Senate Sub-Committee and 

submitted to MOI. Simultaneously TORs on National Policy on 

Industrial Safety has been drafted and submitted to MOI. 

 

17. Development of Proposal on availing United Nations Trust Fund for 

Human Security (UNTFHS)  

 

Proposal on availing UNTFHS funds for Charssada project developed in 

consultation with UNIDO which was sent to UNIDO Head Quarter who 

desired for the involvement of UNDP. Accordingly meeting with UNDP / 

NDMA held. 

 

18. Concept Proposal for Establishment of National Centre for Cleaner 

Production (NCPC) 

 

Concept Proposal for Establishment of National Centre for Cleaner 

Production (NCPC) developed and submitted to MOI. 

 

 

 

 



 

 
 

Planning Commission and National Highway Authority: 

 

19. Review of PC-1 for the construction of 2-Lane Bridge over River Indus at 

Khushal Garh, District Kohat, and Its Approach Roads from DRR 

Perspective 

 

The M/s A. A. Associates has submitted the revised report Guidelines / 

SOPs which has been circulated to notable stakeholders. Upon receipt 

of inputs, the workshop of the stakeholders has been planned to 

finalize the Guidelines / SOPs.  

 

20. Amendments in PC Format  

 

Meetings with the planning commission, Federal EPA, MOIP and other 

government agencies were held and thereupon proposal on 

amendments in the PC format has been developed along with the 

proposed checklist for the industrial sector. 

 

21. Safety Net for Disaster Victims 

 

DRR Consultant (Development Sectors) submitted a draft report on 

“Safety Net for Disaster Victims” to the Chairman, NDMA in February 

2012. This is a huge programme being launched by the government to 

provide protection to disaster victims in future. 

 

22. USF Collaboration for National Emergency Operation Center (NEOC) at 

NDMA: 

 

Draft Proposal was developed by DRR Consultant (Development 

Sectors) for seeking Investment from Universal Service Fund in order 

to modernize the existing NEOC (National Emergency Operation 

Center) finalized after detailed discussions with in NDMA and 

submitted to USF. 

 

 

 

 

 

 



 

 
 

B. Capacity building of the partners on DRR Mainstreaming 
 

23. Undertaking one day training workshop on Averting Boiler Explosions 

through better understanding on Safety and Operational Efficiency of 

Boilers: 

One day training workshop on “Averting Boiler Explosion through 

better understanding of safety and operational efficiency of boiler” 

has been conducted by NPO  in collaboration with NDMA on 5th July, 

2012 at Best Western Hotel Islamabad. The Secretary Climate Change 

chaired the Technical Session whereas Chairman NDMA was the Chief 

Guest on Certificate Distribution Ceremony.  

 

Upon successful completion of the training course, on the suggestion 

of Chairman NDMA an elaborated programme of undertaking series of 

trainings at major industrial cities have been chalked out. The Chief 

Inspector of Boiler KPK has been requested for the supply of details 

about the boilers functioning in KPK. Similarly NDMA has been 

followed up for approval of the funds for conducting series of 

trainings. 

 

24. One Day Workshop on Adoption of DRR Check-list in PC Formats and 

Mechanism for Disaster Resilient Development, Islamabad 

 

The proposal on undertaking One Day Workshop on Adoption of DRR 

Check-list in PC Formats and Mechanism for Disaster Resilient 

Development, Islamabad developed and send to Planning 

Commission. The PC has consented for holding the workshop. 

Proposal has been submitted for approval.  

 

Ministry of Defence 

 

25. Full Scale Emergency Exercise at Jinnah International Airport Karachi 

Conducted by CAA: An emergency exercise was conducted by CAA at 

Jinnah International Airport Karachi on 14 April 2012. The exercise was 

attended by DRR Consultant upon invitation from Ministry of Defence. 

The exercise was conducted in collaboration with ASF, PIA and all 

affiliated medical authorities. 

  



 

 
 

26. Training Workshop for 
Section Officers Ministry of 
Defence: To sensitize the 
staff up to Section Officers 
of the Ministry in the field of 
Disaster Risk Reduction 
(DRR) and to build the 
Capacity of the participants 
on how to integrate DRR in 
respective development 
process of the Ministry, a 
workshop has been 
conducted by MoD with the 
support of NDMA/UNDP at 
Hotel Shalimar on 29-31 May 
2012.  
 
The workshop was attended 
by all section officers of 
MoD. All section officers 
were divided in three groups 
for three days training. A full 
day was dedicated for each 
group.  
 
The Primary objective of the workshop was to ensure that future 
development programme, and project of attached departments of 
Ministry of Defense in disaster prone areas incorporate the elements of 
disaster risk assessment and risk reduction in the planning, design and 
implementation stages so that sustainable economic and social 
development could be achieved by minimizing shocks from all types of 
disasters.  
 

 
Output II 

Mainstreaming DRR in Punjab and KP provinces 

Punjab Province: 

27. The Provincial Working Group on DRR Mainstreaming was notified in 
August 2012 by PDMA. The PWG comprises nominated representatives 
from following departments / organizations: 
 

 



 

 
 

i. Planning and Development Department 

ii. Punjab Board of Revenue, Government of the Punjab 

iii. Irrigation and Power Department 

iv. Live Stock and Dairy Development Department 

v. School Education Department 

vi. Health Department 

vii. Local Government and Community Development Department 

viii. Food Department 

ix. Industries Commerce and Investment Department 

x. Agriculture Department 

xi. Home Department 

xii. Environment Protection Department 

xiii. Housing Urban Development and Public Health Engineering 

Department 

xiv. Two Representatives from NDMA 

xv. DRR Mainstreaming Expert / Representative from One UN DRM JP 

xvi. DRR Mainstreaming Consultant, PDMA, Punjab 

The overall objectives / TORs of the PWG includes but not limited to the 

followings: 

 

• Policy level integration of Disaster Risk Reduction (DRR) into 
development processes and procedures in the province. 

• Suggesting and monitoring progress on modifications into 
formats and procedures for project formulation, 
implementation, and monitoring & evaluation for incorporating 
DRR into project planning process. 

• Looking into possibilities of expanding DRR Mainstreaming 
initiatives into other development sectors and spatial units. 

• Seeking reports from Departmental Working Groups (DWGs) on 
DRR Mainstreaming established in selected Provincial 
Departments and those of donor agencies such as UNDP, FAO, 
WFP etc.—who are implementing DRR projects in the province. 

• Discussing department / sector specific issues, gaps and targets 
related to DRR Mainstreaming in Punjab. 

 



 

 
 

• Reviewing / development of policy guidelines for various 
sectors and regions on Mainstreaming DRR in Development 
and overall Disaster Risk Management (DRM). 

• Taking decisions on providing technical support—including soft 
and hard components, demanded by partner departments / 
organizations / institutions. 

• Performing any other strategic role to promote DRR 
Mainstreaming. 

• Formulating policy guidelines and monitoring implementation 
of pilot DRR projects in the selected provincial departments. 

 

28. DRR Mainstreaming Consultant provided technical assistance on draft 
guidelines on climate change resilient village reconstruction in Punjab. 

29. Comments were prepared to be sent to NDMA from PDMA on draft 
National DRR Policy.  

30. Comments prepared on EWS Plan-Punjab prepared by JICA Team. 
Comments prepared on HRD Plan for DRM in Pakistan, prepared by JICA 
Team 

 

KP Province: 

 

31. Provincial Working Group on DRR Mainstreaming for KP was approved 
and notified by the PDMA in March 2012 with following as members: 
 

i. Department of Planning and Development 

ii. Department of Irrigation 

iii. Department of Public Health Engineering 

iv. Department of Environment 

v. Department of Health 

vi. Department of Education 

vii. Department of Social Welfare and Special Education 

viii. Department of Works and Services 

ix. Department of Local Government and Rural Development 

x. Department of Livestock and Dairy Development 

xi. Department of Food and Agriculture 

xii. Department of Women Development and Social Welfare. 

xiii. 45 Engineers Division 

 

   



 

 
 

32. The first Provincial Working Group (PWG) meeting was held on 14th 
September 2012. The Secretary Relief, Rehabilitation and Settlement (RRS) 
chaired the meeting and the DG PDMA and representatives from 13 
departments attended the meeting. The decisions taken by the PWG are as 
follows: 
 

1. Each Department will notify Departmental Working Groups 

(DWGs) on DRR Mainstreaming which shall be responsible for the 

following: 

i. Raise awareness on DRR mainstreaming at 

departmental level 

ii. Prepare Sector-Specific DRR Strategy and Framework. 

iii. Conduct initial capacity building on DRR 

Mainstreaming 

iv. Ensure integration of DRR in development projects  

v. Suggest ways for mainstreaming DRR in the already 

completed projects. 

2. PDMA will provide technical assistance to the Departmental 

Working Groups on DRR in terms of DRM and DRR. 

3. The DRR Mainstreaming Consultant PDMA will attend first 

meeting of each DWG 

4. The PWG on DRR will hold meetings on quarterly basis. 

 
 

 

 

 

 

 

 

 



 

 
 

 

 

 

 

 

 

 

 

                                      

4 - PROJECT RISKS AND ISSUES 

 

 

 

 

 

 

 

 

 



 

 
 

 

 

 

Project Risks  
 

Mitigation 
Measures/Plan 

Status  

Unmethodical winding up 
of project 

The project activities have 
been carried out in such a 
way that they require 
continuous supervision. A 
proper exit strategy may 
be devised to transfer the 
ownership of activities 
from the PMU to 
government authorities.  

Project’s fate is unclear. 

Uncertainty in the release 
of funds 
 

Availability of funds must 
be ensured as per AWP 

The payments for 
project activities are still 
pending. 

 

 

Project Issues  
 

Solution/Recommended 
Action 

Status  

Delayed approval of 
Annual Workplan 
 

Formulation of the AWP 
should be initiated well in 
time during the preceding 
year 

AWP approved in late 
March 2012 

 
Directions from the 
PMU to bring all 
activities to a halt 

 
Activities should be carried 
as per the AWP. 

 
The project staff was 
officially directed by the 
Project officer to halt all 
activities till further 
instructions. The 
instructions were valid 
for around 06 months 

 
Delayed Payments 

The payments for the 
activities approved under the 
AWP should be released in 
time. 

The payments of January 
2012 are still pending. 

 
 

  

 

4.1 EARTHQUAKE RISK REDUCTION AND PREPARDNESS PROGRMME 

 

 



 

 
 

 

 

 

Project Risks  
 

Mitigation 
Measures/Plan 

Status  

 
It seems that the efforts 
put in during the first 
phase would go waste if 
it abruptly comes to an 
end. There should be a 
smooth carry forward 
mechanism no matter 
which agency continues 
and how. 

The technical support 
given in the form of HR to 
different PDMAs, DDMAs 
as DDRMCs and PDRMCs 
be merged with the 
respective authorities so 
that continuity motif 
remains intact. 

Left in Limbo 

 

 

Project Issues  
 

Solution/Recommended 
Action 

Status  

The AWP was approved 

late and budget of the 

project was not released 

in time due to which 

some of the field 

activities could not be 

done in time as 

envisaged in work plan. 

 
 

AWP be approved before 
the start of every year. It 
should be ensured that the 
budget is released well in 
time.  

Budget was released 
quite late and AWP 
was approved in 
March’2012. 

 
It would be quite difficult 

to achieve the 

accumulative targets of 

the first phase in the first 

year of the second 

phase.  

Realistic and achievable 
targets be set for the year 
2013 keeping in view the 
budget and AWP approval.   

Due to delay and non 
release of Budget all 
the activities were 
suspended for months 
due to which targets as 
per AWP could not be 
achieved. 

 

 

4.2 FLOOD AND CYCLONE MITIGATION 

 



 

 
 

 

 
 

1.  Required technical capacity to deal the initiative is scarce. 

2. Top-ranking officers are reluctant to give any priority to this initiative. 

3. Most of the concerned officers dealing development processes felt the 

initiative as an extra work on already over-burdened routine, and an addition 

to the existing development costs. 

4. Mainstreaming DRR itself is a new concept emerged few years back at 

international scenario. Needs a lot of efforts to make people aware of the 

concept and its implementation. 

5. Not easy to change the mind-sets of the decision makers dealing with public 

sector development programmes would take time. 

6. Determination and concerted efforts to act as an Agent of change can lead to 

success. 

7. Under the 18th constitutional amendment some of the functions have been 

partially transferred either to provinces or to other newly created Ministries. 

However in practice status quo still exists. Hence there is an atmosphere of 

un-certainty during this transitionary stage. 

8. DRM still is a supply driven agenda with little demand for it emanating from 

the field and provinces. 

9. No dedicated funding being provisioned by the National/Provincial/district 

governments to inculcate the behavioral change in Government officials and 

general public for DRR sensitive development. 

10. Frequent changes of faces at National/Provincial/District level resulting in lost 

capacity of DRR.  

11. Frequent transfers of officers working in PDMAs and other relevant 

departments. It took considerable time for a new officer to grasp the 

concepts of DRM and develop interest in disaster related activities.  

12. Scarcity of technical experts on DRM-related disciplines 

13. Frequent transfers of officers working in PDMAs and other relevant 

departments. It took considerable time for a new officer to grasp the 

concepts of DRM and develop interest in disaster related activities. 

14. Scarcity of technical experts on DRM-related disciplines 

 

 

 

4.3  MAINSTREAMING IN TO DEVELOPMENT 

 



 

 
 

 

 

 

 

 

 

 

 

 

5.    LESSONS LEARNT 

 

 

 

 

 

 



 

 
 

 

 

 

 Persistent engagement of the government functionaries in the project 
activities proved to be very effective however, continuous follow-up was 
essential     

 
 Provincial Disaster Management Authorities should be given the lead role 

in capacitating district government in risk reduction and mitigation 
measures.  

 
 A track record of knowledge management and institutional development 

should be maintained for future incumbents so that they have something 
forehand to capitalize on.  

 
 Hiring of only certified skill construction workers certified by the respective 

District government/TMAs should be encouraged and made part of the 
contract documents for the small scale government projects.  

 
 Micro Hazard Zonation and Land Use Planning be sponsored, encouraged 

and widely disseminated in other vulnerable cities as well.  
 

 

 

 
 The activities for the next phase should be rescheduled and redesigned so 

that an element of the continuity is there. 
 

 For the proper execution of planned activities the funds should be ensured 
forehand. 

 
 The inadequate service delivery at the local/Union Council level makes it 

imperative for organizations like this project to get involved in activities 
like CBDRM so that communities can fend for themselves in case of any 
disaster.  

 

 

5.1 EARTHQUAKE RISK REDUCTION AND PREPARDNESS PROGRAMME ERRP 

5.2  FLOOD & CYCLONE MITIGATION 

 



 

 
 

 

 

 

 Political will is a must to achieve significant and speedy result. 

 

 Without political and economic stability and DRR may not become one of 

the top priorities of the decision makers. 

 

 Strengthened and well-accepted PDMAs and DDMAs are must to achieve 

the sustainable result for integration of DRR into development. 

 

 DRR Mainstreaming is a long-term and process oriented initiative and 

need to be sustained for a sufficient period of time to achieve results 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5.3 MAINSTREAMING DRR  IN TO DEVELOPMENT PROCESS 

 



 

 
 

 

 

 

 

 

 

 

 

             

                  6-WAY FORWARD 

  

 

 

 

 

 

 

 



 

 
 

 

 

ERRP has laid the stepping stone for the earthquake risk reduction measure both 

at the local level as well as national level. The project has introduced a relatively 

new concept of risk assessment on the basis of which a national level initiative is 

being undertaken by NDMA. Similarly, ERRP initiatives on safer construction and 

capacity building have also been received very positively by the concerned 

municipalities.  

However, the initiatives need to be carried forward to make the interventions 

sustainable. The project suggests the following activities to be taken forward. 

1- Improving Existing regulatory frameworks  

 

 Piloting seismic codes implementation in one of the existing city 

development authority (CDA-Islamabad) 

 Capacity Building in Design Evaluation Department 

 Changes/Additions in building by-laws 

 MHVRA of High Rise/Critical Public Buildings 

 Mandatory implementation of Seismic codes through professional 

governing bodies (PEC, PCATP etc) 

 Engaging professional bodies in the mandatory implementation of 

building codes by sensitizing the construction professionals  

 Propose and follow up Amendments in the mandate of the building 

codes. 
  

 Standardization of building designs for different areas in context of post 

disaster reconstruction 

Standard designs for reconstruction for each province (terrain) 

 

 Floods 

 Earthquake 

 Landslide resettlement 

 Cyclone  

 

 Inclusion of Retrofitting Design Parameters in Building Codes  

 

6.1 EARTHQUAKE RISK REDUCTION AND PREPARDNESS PROGRAMME 

ERRP 

 



 

 
 

 

2- Reducing Capacity and Knowledge Gaps in Earthquake Risk Reduction  

 

 Mason certification programme in pilot municipalities (preferably in the 

areas where work already done in Phase 1) 

 Course work finalized with respective TMAs District Government 

 Engaging TEVTA / Engg universities  in the imparting of trainings 

 TOTs of TMAs trained as Master Trainers 

 Step wise training/certification of all masons working with the TMA 

contractors 

 Mechanism/SOPs developed and legislation for allowing only 

certified masons    to work in the TMA. 

  Sensitization of engineering students on seismic provisions  as well as 

seismic resilient non engineered construction  

 Research competitions on Seismic resilient construction and 

indigenous construction 

 Provision of shake table for exhibiting research work of students 

 Shake table demos in different universities 

 A dedicated Mass Awareness Media Campaign to be launched at national 

level. 

 Demonstration of standardized designs 

 Demonstration of standard reconstruction designs for different 

disasters in the vulnerable municipalities with the help of respective 

district governments. 

 Develop a manual for earthquake vulnerability assessment of hospital and 

carry out these assessments in all earthquake prone municipalities (Zone 

4).  

 Assist in establishing one model hospital which Earthquake resilient 

in terms of structural and non structural elements. 

 

  

 

There should be a smooth transition from first phase to second phase for the 

continuation and sustainability of the activities started by the One UN no matter 

who continues how and in what form.  

6.2 FLOOD & CYCLONE MITIGATION 

 



 

 
 

 

 

1. Project be continue and should not be left in the middle where partners / 

stake holders are now ready to take off, otherwise initiative made in the 

project will be lost. Horizontal and vertical expansion of the DRR 

Mainstreaming initiative should be made; 

2. At least funds for five years must be secured from donors so that initiative 

moves to its maturity phase.  

3. More funds should be secured and made available for the capacity building 

through trainings. Training institute like NIDM should be established for 

standardized and continuous cost effective training by applying the 

principle of economy of scales. 

4. Clearer policy on DRR should be formulated and issued by the NDMA basing 

on the last five years experiences. 

5. Efforts should be made to develop understanding at all levels that role of 

NDMA and Ministries are of steering not rowing. Habit of dependency on 

strategic resources should be dismissed. Instead, self-sustained community 

and effective mobilization of locally available resources should remain the 

hall mark of the thinking.  

6. Media need to be involved in a purposeful way to speed up the DRR 

Mainstreaming process.  

7. Particular attention would be placed towards improvements in regulatory 

framework, processes and procedures for development projects 

8. Provinces and Districts would be encouraged for GIS-based risk mapping. 

 

6.3 MAINSTREAMING DRR IN TO DEVELOPMENT PROCESS 

 


